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I HEADING:

DATE: December 16, 1994
SUBJ: Standard Scrap Metal/Chicago International Exporting Site Pollution

Report
FROM: Steve Faryan, OSC
TO: T. Johnson, U.S. EPA, OSWER

R. Karl, Branch Chief, EERB
J. Cisneros, Section Chief, ERB
D. Bruce, Chief RS-2
K. Lindland, ORC
D. Kimbrough, OPA
T. Krause/Mark Weber, IEPA
D. Inman, Dept. of the Environment
D. Henne, U.S. Dept. of Interior

POLREP NO: POLREP 4

II BACKGROUND
Site No: 05HQ
Delivery Order No: 5001-05-357
Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL
State Notification: IEFA Notified (IEPA Referred the Site)
Action Memo Status: Approved
Start Date: October 28, 1994
Demobilization Date: Pending
Completion Date: October 1995

III SITE INFORMATION
Refer to POLREP 1

IV RESPONSE INFORMATION
A Situation

1 Current Situation
* The site is an active facility shredding electric motors,
some of which contain PCB capacitors. The PCBs released
during the shredding operations have been found to be
contaminating the copper, steel and fluff piles separated at
the Main Yard. U.S. EPA is currently conducting a Time
Critical Removal Action at this site

2 Removal Activities To Date (Dec 10, thru Dec 16, 1994)
* ERGS contractor continue loading contaminated soil from
West Yard and fluff/soil from Main Yard into rail cars
* From 12/14/94, ERCS contractor began moving scrap and other
metal debris from the northwest portion of Main Yard, and
started stockpiling soil
* Preexcavation sample results of Main Yard indicate PCB and
metal contamination



* Waste profile sample of the UST liquid was approved for
disposal at Safety Kleen facility
* Analysis of soil around the UST indicated FCB contamination
* TAT collected fluff material samples from the five boxes
under the hopper, a fluff/soil sample from the fluff/soil
pile, and preexcavation samples at B-ll grid
* In spite of 24 hour security, crew member lost a leather
jacket, cash, and keys

3 Enforcement
Refer to POLREP 1

B Planned Removal Activity
Refer to POLREP 1. U.S. EFA's planned time critical removal activities
include removing contaminated soil from the West Yard. The final
phase will involve sampling and removal of contaminated soil from the
Main Yard. Contaminated scrap and other metal piles in the Main Yard
will be removed and disposed of if determined hazardous

C Next Steps
* Complete excavation of West Yard
1- Arrange for disposal of excavated spoils
•>: Collec-t air samples froiu Main Yard periodically
* Initiate High Volume Air Sampling for FCSs and Lead
* Continue soil sampling in Main Yard
* Dispose of Special Waste and TSCA/RCRA Waste
* Dispose of UST and contents

D Key Issues
* Court hearing in U.S. District court will resolve the issue of
access to the East or Main Yard
* Commence disposal of special waste and TSCA/RCRA waste due to
limited space on site

V COST INFORMATION (as of 12/15/94)
COST CEILING

ERCS 460,838 $ 3,000,000
TAT 34,680 $ 100,000
U.S. EPA 27,656 $ 50,000

VI DISPOSITION OF WASTES

* Disposal of TSCA, RCRA and mixed TSCA/RCRA waste has been set up at
Envirosafe via railcar transport. Loading of the railcars and
disposal of waste commenced on December 9, 1994
* Eleven rail car loads of polychlorinated biphenyl contaminated
soil weighing approximately 990 tons were shipped on 12/12/94 and
12/16/94 to the Envirosafe facility in Grandview, ID
* Disposal of special waste (soils containing less than 50 ppm PCB)
will commence in December, and is set up at BFI Mallard Lakes
* Disposal of UST contents is set up at Safety-Clean's Breslube
facility and is anticipated to occur during next week


